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ESTIMATE RUN 04/08/2010

ESTIMATE SUMMARY 11:52:09

CONTID: C14959-ALT     ESTIMATE NO: 0020 PROG 2005

PCN: 14959-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 58/ 44TH AVE BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 0581-006, Alt 1-Def. Bridge

SH 58 / 44TH AVE BRIDGE REPLACEMENT, Alt 1-Def. Bridge

NAME OF ROAD: SH 58

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 04/08/2010 DATE TIME STARTED 08/27/2007

10090 I-25 FRONTAGE ROAD DATE LET 05/24/2007 DATE WORK BEGAN 08/27/2007

 DATE AWARDED 06/27/2007 DATE TIME STOPPED 12/17/2009

 DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED 12/17/2009

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 08/27/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,722,172.23 PARTICIPATING $ $ 59,156.73

AWARD PROJECT AMT: 5,372,247.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.48

WORK DAYS

WORK DAYS

92.97%

472,794.37

59,156.73

59,156.73

59,156.73

$

$

$

$

6,249,377.86

0.00

6,249,377.86

-0.02

6,249,377.84

-80,583.71

0.00

6,168,794.13

0.00

AMOUNT DUE 6,168,794.13 59,156.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 59,156.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

465.0 TIME ALLOW: 487

ORIG TIME ALLOW: 314
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

11,024.50000 11,024.501.000

0.00

0010 REMOVAL OF TREE 4.000

0.000

202-00010  
 

4.000

EACH

1,114.50000 4,458.004.000

0.00

0015 REMOVAL OF INLET 1.000

0.000

202-00019  
 

1.000

EACH

1,141.00000 1,141.001.000

0.00

0020 REMOVAL OF DELINEATOR 26.000

0.000

202-00090  
 

40.000

EACH

9.00000 234.0026.000

0.00

0025 REMOVAL OF ASPHALT MAT 32.000

318.000

202-00220  
 

1,072.000

SY  

4.50000 1,575.00350.000

1,431.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 12,211.000

0.000

202-00240  
 

20,327.000

SY  

2.00000 24,422.0012,211.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 12,514.000

432.000

202-00250  
 

12,946.000

SF  

1.50000 19,419.0012,946.000

648.00

0040 *REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

1.000

EACH

29.00000 29.001.000

0.00

0045 *REMOVAL OF SIGN PANEL 7.000

0.000

202-00821  
 

7.000

EACH

75.50000 528.507.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 3,380.000

0.000

202-01130  
 

3,529.000

LF  

2.00000 6,760.003,380.000

0.00

0055 REMOVAL OF GUARDRAIL TYPE 4 2,658.000

0.000

202-01140  
 

2,658.000

LF  

12.50000 33,225.002,658.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 4.000

1.000

202-01300  
 

5.000

EACH

176.00000 880.005.000

176.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,611.000

50.000

203-00060  
 

3,661.000

CY  

11.00000 40,271.003,661.000

550.00

0070 *BLADING 34.000

0.000

203-01500  
 

34.000

HOUR

139.00000 4,726.0034.000

0.00

0075 BACKHOE 0.000

0.000

203-01510  
 

0.000

HOUR

182.00000 0.000.000

0.00

0080 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

161.50000 0.000.000

0.00

0085 COMBINATION LOADER 0.000

0.000

203-01594  
 

0.000

HOUR

118.00000 0.000.000

0.00

0090 *POTHOLING 22.000

0.000

203-01597  
 

26.000

HOUR

148.00000 3,256.0022.000

0.00

0095 LABORER 4.000

0.000

203-02330  
 

50.000

HOUR

68.00000 272.004.000

0.00

0100 STRUCTURE EXCAVATION 86.000

0.000

206-00000  
 

86.000

CY  

6.00000 516.0086.000

0.00

0105 *EROSION LOG (8 INCH) 249.000

0.000

208-00007  
 

249.000

LF  

4.00000 996.00249.000

0.00

0110 *EROSION BALES (WEED FREE) 100.000

0.000

208-00011  
 

100.000

EACH

60.00000 6,000.00100.000

0.00



CONTID: C14959-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 3,700.000

0.000

208-00020  
 

3,700.000

LF  

3.50000 12,950.003,700.000

0.00

0120 SEDIMENT BASIN 1.000

0.000

208-00030  
 

1.000

EACH

2,069.00000 2,069.001.000

0.00

0125 CONCRETE WASHOUT STRUCTURE 3.000

1.000

208-00045  
 

4.000

EACH

1,347.00000 5,388.004.000

1,347.00

0130 *STORM DRAIN INLET PROTECTION (TYPE 1) 190.000

0.000

208-00051  
 

190.000

LF  

8.50000 1,615.00190.000

0.00

0135 STABILIZED CONSTRUCTION ENTRANCE 4.500

0.500

208-00070  
 

6.000

EACH

679.50000 3,397.505.000

339.75

0140 *EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

174.50000 174.501.000

0.00

0145 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

0.000

GAL 

5.50000 0.000.000

0.00

0150 *SEEDING (NATIVE) 1.800

0.000

212-00006  
 

1.800

ACRE

8.50000 15.301.800

0.00

0155 *SOIL CONDITIONING 1.800

0.000

212-00032  
 

1.800

ACRE

3,662.00000 6,591.601.800

0.00

0160 *MULCHING (WEED FREE HAY) 0.460

0.000

213-00002  
 

0.860

ACRE

941.50000 433.090.460

0.00

0165 *MULCH TACKIFIER 264.000

0.000

213-00061  
 

264.000

LB  

3.50000 924.00264.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL BINDER 1.580

0.000

213-00100  
 

1.580

ACRE

732.50000 1,157.351.580

0.00

0175 *LANDSCAPE BOULDER (SPECIAL) 25.000

0.000

213-00705  
 

25.000

EACH

639.50000 15,987.5025.000

0.00

0180 *SOIL RETENTION BLANKET (COCONUT) 7,087.000

0.000

216-00037  
 

7,087.000

SY  

2.00000 14,174.007,087.000

0.00

0185 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

8.000

HOUR

569.50000 0.000.000

0.00

0190 *AGGREGATE BASE COURSE (CLASS 6) 391.330

0.000

304-06000  
 

391.330

TON 

46.50000 18,196.85391.330

0.00

0195 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,168.210

12.760

403-00720  
 

1,180.970

TON 

106.00000 125,182.821,180.970

1,352.56

0200 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,264.640

200.360

403-33841  
 

3,000.000

TON 

64.00000 157,760.002,465.000

12,823.04

0205 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,662.700

0.300

403-34871  
 

3,000.000

TON 

67.50000 179,752.502,663.000

20.25

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,212.000

125.000

411-10255  
 

1,703.000

GAL 

2.50000 3,342.501,337.000

312.50

0215 GEOTEXTILE (EROSION CONTROL) (CLASS B) 160.000

0.000

420-00101  
 

320.000

SY  

7.50000 1,200.00160.000

0.00

0220 RIPRAP (12 INCH) 104.000

0.000

506-00212  
 

104.000

CY  

70.50000 7,332.00104.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE SLOPE AND DITCH PAVING 146.000

0.000

507-00000  
 

153.000

CY  

211.00000 30,806.00146.000

0.00

0230 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

1.000

CY  

217.50000 0.000.000

0.00

0235 18 INCH REINFORCED CONCRETE PIPE 385.000

0.000

603-01180  
 

451.000

LF  

78.00000 30,030.00385.000

0.00

0240 24 INCH REINFORCED CONCRETE PIPE 337.000

0.000

603-01240  
 

385.000

LF  

102.00000 34,374.00337.000

0.00

0245 24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

1,653.00000 3,306.002.000

0.00

0250 15 INCH PLASTIC PIPE 96.170

0.000

603-50015  
 

120.000

LF  

54.50000 5,241.2796.170

0.00

0255 INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

6,159.50000 6,159.501.000

0.00

0260 INLET TYPE D (SPECIAL) 1.000

0.000

604-00550  
 

1.500

EACH

8,582.00000 8,582.001.000

0.00

0265 VANE GRATE INLET SPECIAL 8.000

0.000

604-25000  
 

8.000

EACH

9,399.00000 75,192.008.000

0.00

0270 VANE GRATE INLET (5 FOOT) 1.000

0.000

604-25005  
 

1.000

EACH

7,553.50000 7,553.501.000

0.00

0275 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

4,598.50000 4,598.501.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,879.000

0.000

606-00301  
 

3,879.000

LF  

14.50000 56,245.503,879.000

0.00

0280 MATERIAL ALLOWANCE MATERIAL ALLOWANCE GUARDRAIL TYPE 3 0.000

0.000LF  

15,247.81000 0.000.000

0.00

0285 *GUARDRAIL TYPE 7 (STYLE CA) 2,870.000

0.000

606-00710  
 

2,870.000

LF  

50.50000 144,935.002,870.000

0.00

0290 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

646.00000 646.001.000

0.00

0290 MATERIAL ALLOWANCE MATERIAL ALLOWANCE END ANCHOR TYPE 
3D

0.000

0.000EACH

394.47000 0.000.000

0.00

0295 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,200.50000 2,401.002.000

0.00

0295 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 
3G

0.000

0.000EACH

451.34000 0.000.000

0.00

0300 *TRANSITION TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

636.50000 1,273.002.000

0.00

0300 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 
3H

0.000

0.000EACH

299.38000 0.000.000

0.00

0305 *FENCE (PLASTIC) 961.000

0.000

607-11525  
 

961.000

LF  

4.00000 3,844.00961.000

0.00

0310 GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

19.000

LF  

42.50000 0.000.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 CURB TYPE 6 (SECTION M) 2,136.000

0.000

609-60011  
 

2,346.000

LF  

7.00000 14,952.002,136.000

0.00

0320 *DELINEATOR (TYPE I) 46.000

0.000

612-00001  
 

46.000

EACH

16.50000 759.0046.000

0.00

0325 *DELINEATOR (TYPE II) 14.000

0.000

612-00002  
 

14.000

EACH

17.50000 245.0014.000

0.00

0330 *DELINEATOR (TYPE III) 12.000

0.000

612-00003  
 

12.000

EACH

18.50000 222.0012.000

0.00

0335 *SIGN PANEL (CLASS II) 136.000

0.000

614-00012  
 

136.000

SF  

19.50000 2,652.00136.000

0.00

0340 *SIGN PANEL (CLASS III) 130.000

0.000

614-00013  
 

130.000

SF  

23.00000 2,990.00130.000

0.00

0345 *STEEL SIGN POST (W 8X18) 37.000

0.000

614-00818  
 

37.000

LF  

49.00000 1,813.0037.000

0.00

0350 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

674.00000 1,348.002.000

0.00

0355 *DETOUR PAVEMENT 482.000

0.000

621-00450  
 

1,110.000

SY  

45.50000 21,931.00482.000

0.00

0360 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.400

L S 

33,596.00000 33,596.001.000

0.00

0365 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

254,549.00000 254,549.001.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

7,804.50000 7,804.501.000

0.00

0375 *EPOXY PAVEMENT MARKING 144.000

0.000

627-00005  
 

144.000

GAL 

124.00000 17,856.00144.000

0.00

0380 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 256.000

0.000

627-00012  
 

256.000

GAL 

51.00000 13,056.00256.000

0.00

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 604.000

0.000

627-01001  
 

604.000

SF  

16.00000 9,664.00604.000

0.00

0390 *FLAGGING 3,020.250

72.500

630-00000  
 

3,092.750

HOUR

18.50000 57,215.883,092.750

1,341.25

0395 *UNIFORMED TRAFFIC CONTROL 314.750

0.000

630-00003  
 

435.000

HOUR

63.50000 19,986.63314.750

0.00

0400 *TRAFFIC CONTROL INSPECTION 547.000

-1.000

630-00007  
 

575.000

DAY 

144.50000 78,897.00546.000

-144.50

0405 *TRAFFIC CONTROL MANAGEMENT 215.000

2.000

630-00012  
 

320.000

DAY 

694.00000 150,598.00217.000

1,388.00

0410 *TRAFFIC CONTROL VEHICLE 329.650

-14.900

630-00025  
 

435.000

HOUR

4.50000 1,416.38314.750

-67.05

0415 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

4.000

EACH

231.50000 0.000.000

0.00

0420 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000

0.000

630-80335  
 

20.000

EACH

173.50000 1,735.0010.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000

0.000

630-80341  
 

71.000

EACH

25.50000 1,810.5071.000

0.00

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000

0.000

630-80342  
 

84.000

EACH

32.50000 1,592.5049.000

0.00

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000

0.000

630-80343  
 

10.000

EACH

81.00000 810.0010.000

0.00

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 220.000

0.000

630-80344  
 

241.000

SF  

9.50000 2,090.00220.000

0.00

0445 *PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80355  
 

4.000

EACH

2,313.00000 9,252.004.000

0.00

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

1,099.00000 4,396.004.000

0.00

0455 *DRUM CHANNELIZING DEVICE 190.000

0.000

630-80360  
 

250.000

EACH

23.00000 4,370.00190.000

0.00

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000

0.000

630-80363  
 

20.000

EACH

115.50000 2,310.0020.000

0.00

0465 *GUARDRAIL TYPE 7 (TEMPORARY) 5,460.000

0.000

630-80376  
 

5,460.000

LF  

58.00000 316,680.005,460.000

0.00

0470 *TRAFFIC CONE 200.000

0.000

630-80380  
 

400.000

EACH

6.00000 1,200.00200.000

0.00

0475 *MOBILE PAVEMENT MARKING ZONE 2.000

0.000

630-80520  
 

2.000

DAY 

1,456.50000 2,913.002.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

2,313.00000 2,313.001.000

0.00

0485 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000

0.000

630-85040  
 

2.000

EACH

9,252.50000 18,505.002.000

0.00

0490 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

114,560.450

F A 

1.00000 0.000.000

0.00

0495 F/A PARTNERING 109.230

0.000

700-70011  
 

1,000.000

F A 

1.00000 109.23109.230

0.00

0500 F/A ASPHALT PAVEMENT INCENTIVE 2,394.400

0.000

700-70012  
 

3,000.000

F A 

1.00000 2,394.402,394.400

0.00

0505 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0520 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A RAILROAD TEMPORARY CROSSING 9,105.500

0.000

700-70040  
 

15,000.000

F A 

1.00000 9,105.509,105.500

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A EROSION CONTROL 415.480

0.000

700-70380  
 

5,000.000

F A 

1.00000 415.48415.480

0.00

0720 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

-14,250.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -14,250.00-14,250.000

0.00

0735 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000

0.000

900-00014  
 

1.000

L S 

11,203.00000 11,203.001.000

0.00

0740 SILT FENCE (REINFORCED) 1,945.000

0.000

208-00021  
 

1,945.000

LF  

3.30000 6,418.501,945.000

0.00

0750 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 19.500

0.500

208-00103  
 

20.000

HOUR

68.00000 1,360.0020.000

34.00

0755 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 1.000

0.000

208-00105  
 

1.000

HOUR

60.00000 60.001.000

0.00

0760 ADDED ITEM (DOLLAR)/ EROSION CONTROL SUPERVISOR 27,359.740

0.000

900-00006  
 

30,000.000

DOL 

1.00000 27,359.7427,359.740

0.00

0765 DELINEATOR (TYPE II) (BARRIER) //INCREASED AMOUNT FOR 
IMPROVED VISIBILITY

114.000

78.000

612-00022  
 

192.000

EACH

5.09000 977.28192.000

397.02

0770 CONSTRUCTION SURVEYING (HOURLY) //ADDITIONAL SURVEYING 59.000

13.000

625-00001  
 

72.000

HOUR

132.00000 9,504.0072.000

1,716.00

0775 ADDED ITEM (DOLLAR)/ AC BINDER SOURCE CHANGE 57,465.830

0.000

900-00006  
 

60,000.000

DOL 

1.00000 57,465.8357,465.830

0.00

0780 REMOVAL OF SLOPE AND DITCH PAVING 12.500

0.500

202-00026  
 

75.000

SY  

31.00000 403.0013.000

15.50
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 REMOVAL OF CURB AND GUTTER 205.000

0.000

202-00203  
 

205.000

LF  

11.00000 2,255.00205.000

0.00

0790 END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,850.75000 1,850.751.000

0.00

0795 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - EROSION CONTROL 
VIOLATION

-6,500.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -6,500.00-6,500.000

0.00

0805 ADDED ITEM (DOLLAR)/ / RESTOCKING FEE FOR LANDSCAPE 
BOULDERS

29.000

-29.000

900-00006  
 

29.000

DOL 

225.00000 0.000.000

-6,525.00

0810 ADDED ITEM (DOLLAR)/ / PRICE REDUCTION - LOAD 
RESTRICTIONS/OVERWEIGHT TRUCKS

-220.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -220.00-220.000

0.00

0815 REFLECTOR STRIP (6 INCH) //MEDIAN BARRIER DELINEATION 
FOR HORIZONTAL CURVES

278.000

0.000

612-00075  
 

278.000

EACH

24.20000 6,727.60278.000

0.00

0820 FENCE CHAIN LINK (72 INCH) 71.000

0.000

607-53172  
 

71.000

LF  

17.00000 1,207.0071.000

0.00

0825 END POST (CHAIN LINK) 0.000

3.000

607-52905  
 

3.000

EACH

253.00000 759.003.000

759.00

0830 SAWING ASPHALT MATERIAL (6 INCH) 276.000

0.000

202-05026  
 

276.000

LF  

3.70000 1,021.20276.000

0.00

0835 ADDED ITEM (DOLLAR)/ 3/4" PER RECAT RECOMMENDATIONS 949.490

0.000

900-00006  
 

949.490

DOL 

1.00000 949.49949.490

0.00

0840 REMOVAL OF CURB / ASPHALT ALONG EB SH 58 700.000

0.000

202-00201  
 

700.000

LF  

3.48000 2,436.00700.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 ADDED ITEM (HOUR)/ HIGH SPEED PROFILER 4.000

0.000

900-00010  
 

4.000

HOUR

231.00000 924.004.000

0.00

0855 ADDED ITEM (DOLLAR)/ // 30 FT SOIL ANCHOR 0.000

7,226.500

900-00006  
 

7,226.500

DOL 

1.00000 7,226.507,226.500

7,226.50

0860 ADDED ITEM (DOLLAR)/ CONCRETE PUMP FOR SLOPE PAVING 
UNDERNEATH PED BRIDGE

2,033.680

0.000

900-00006  
 

2,033.680

DOL 

1.00000 2,033.682,033.680

0.00

0870 ADDED ITEM (DOLLAR)/ // BNSF PIPE WORK TO REROUTE 
DISCHARGE AFFECTED BY

0.000

2,151.390

900-00006  
 

2,151.390

DOL 

1.00000 2,151.392,151.390

2,151.39

0885 ADDED ITEM (DOLLAR)/ // RESTOCKING FEE FOR LANDSCAPE 
BOULDERS

0.000

6,210.000

900-00006  
 

6,210.000

DOL 

1.00000 6,210.006,210.000

6,210.00

CAT 2,335,649.7433,502.212,739,475.23CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0540 *REMOVAL OF STRUCTURE (SPECIAL) 1.000

0.000

202-00003  
 

1.000

L S 

277,233.50000 277,233.501.000

0.00

0545 *MECHANICAL REINFORCEMENT OF SOIL 1,869.000

0.000

206-00360  
 

1,869.000

CY  

14.00000 26,166.001,869.000

0.00

0550 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 501.830

0.000

403-34871  
 

501.830

TON 

67.50000 33,873.53501.830

0.00

0555 *PILE TIP 20.000

0.000

502-00460  
 

20.000

EACH

107.50000 2,150.0020.000

0.00

0560 *STEEL PILING (HP 12X74) 1,473.000

0.000

502-11274  
 

1,473.000

LF  

55.50000 81,751.501,473.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0565 *DRILLED CAISSON (42 INCH) 302.500

0.500

503-00042  
 

303.000

LF  

415.00000 125,745.00303.000

207.50

0570 *STRUCTURAL STEEL 1,372,310.000

0.000

509-00000  
 

1,372,310.000

LB  

0.85000 1,166,463.501,372,310.000

0.00

0570 MATERIAL ALLOWANCE STRUCTURAL STEEL INV#2 -0.012

0.000LB  

0.85000 -0.01-0.012

0.00

0575 *PAINT EXISTING STRUCTURE (SPECIAL) 315.000

0.000

509-90002  
 

400.000

GAL 

353.00000 111,195.00315.000

0.00

0580 BEARING DEVICE (TYPE I) 14.000

0.000

512-00101  
 

14.000

EACH

2,528.00000 35,392.0014.000

0.00

0585 *WATERPROOFING (MEMBRANE) 2,802.000

0.000

515-00120  
 

2,802.000

SY  

10.50000 29,421.002,802.000

0.00

0590 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000

0.000

518-01004  
 

294.000

LF  

204.50000 60,123.00294.000

0.00

0590 MATERIAL ALLOWANCE BRIDGE EXPANSION MATERIAL 0.000

0.000LF  

204.50000 0.000.000

0.00

0595 *CONCRETE CLASS D (BRIDGE) 421.000

0.000

601-03040  
 

421.000

CY  

269.00000 113,249.00421.000

0.00

0600 *PRECAST CONCRETE DECK PANEL (3 INCH) 0.000

0.000

601-25730  
 

0.000

SY  

78.00000 0.000.000

0.00

0600 MATERIAL ALLOWANCE PRECAST DECK PANELS INV. #003 0.000

0.000SF  

4.59000 0.000.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0605 *STRUCTURAL CONCRETE COATING 1,219.000

26.000

601-40300  
 

1,245.000

SY  

28.50000 35,482.501,245.000

741.00

0610 *REINFORCING STEEL (EPOXY COATED) 85,483.000

46,510.000

602-00020  
 

157,374.000

LB  

0.75000 98,994.75131,993.000

34,882.50

0615 *GUARDRAIL TYPE 7 (STYLE CC) 312.000

0.000

606-00720  
 

312.000

LF  

66.00000 20,592.00312.000

0.00

0620 *BRIDGE RAIL TYPE 7 725.000

0.000

606-10700  
 

725.000

LF  

74.00000 53,650.00725.000

0.00

0625 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 200.000

0.000

607-53137  
 

200.000

LF  

34.50000 6,900.00200.000

0.00

0630 *2 INCH ELECTRICAL CONDUIT 1,350.000

0.000

613-00200  
 

1,350.000

LF  

7.50000 10,125.001,350.000

0.00

0725 ADDED ITEM (DOLLAR)/ REIMBURSED EXPENSES FOR STRUCTURAL
STEEL INS OUT OF  STATE

-4,090.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -4,090.00-4,090.000

0.00

0730 ADDED ITEM (DOLLAR)/ SHIMS AT ABUTMENT 1, PIER 2, AND 
ABUTMENT 3

108,538.370

0.000

900-00006  
 

108,538.370

DOL 

1.00000 108,538.37108,538.370

0.00

0745 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT PAYMENT 806,253.210

-14,344.420

900-00006  
 

806,253.210

DOL 

1.00000 791,908.79791,908.790

-14,344.42

0745 MATERIAL ALLOWANCE / PAYMENT #1 TO BE RESOLVED ON EST 
10

0.000

0.000DOL 

1.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE PRECAST DECK PANEL STOCKPILE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0865 STRUCTURE BACKFILL (CLASS 1) // PLACED BEHIND THE 
STRUCTURE ABUTMENT

1,869.000

0.000

206-00100  
 

1,869.000

CY  

21.00000 39,249.001,869.000

0.00

0890 F/A //MEDIAN BARRIER REPAIR DIRECTED BY THE PROJECT 
ENGINEER

0.000

4,093.390

700-70034  
 

4,093.390

F A 

1.00000 4,093.394,093.390

4,093.39

CAT 3,228,206.8225,579.973,295,682.00CURRENT AMT0300 $ $ $

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ) 

0635 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,999.000

0.000

203-00060  
 

1,999.000

CY  

11.00000 21,989.001,999.000

0.00

0640 STRUCTURE EXCAVATION 4,699.000

0.000

206-00000  
 

4,699.000

CY  

6.00000 28,194.004,699.000

0.00

0645 *STRUCTURE BACKFILL (CLASS 1) 7,981.200

-0.200

206-00100  
 

7,981.200

CY  

21.00000 167,601.007,981.000

-4.20

0650 *STRUCTURE BACKFILL (CLASS 2) 4,719.000

0.000

206-00200  
 

4,719.000

CY  

6.50000 30,673.504,719.000

0.00

0655 *MECHANICAL REINFORCEMENT OF SOIL 8,766.200

-0.200

206-00360  
 

8,766.200

CY  

14.00000 122,724.008,766.000

-2.80

0655 MATERIAL ALLOWANCE MRS INVOICE #1 0.000

0.000SF  

5.33000 0.000.000

0.00

0660 *FILTER MATERIAL (CLASS B) 96.500

0.500

206-00520  
 

97.000

CY  

50.00000 4,850.0097.000

25.00

0665 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

44,515.00000 44,515.001.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ) 

0665 MATERIAL ALLOWANCE SHORING INV #1 0.000

0.000L S 

44,515.00000 0.000.000

0.00

0670 *BLOCK FACING 11,745.000

0.000

504-04410  
 

11,745.000

SF  

9.50000 111,577.5011,745.000

0.00

0675 RIPRAP (12 INCH) 6.000

0.000

506-00212  
 

6.000

CY  

70.50000 423.006.000

0.00

0680 CONCRETE SLOPE AND DITCH PAVING 34.000

0.000

507-00000  
 

34.000

CY  

211.00000 7,174.0034.000

0.00

0685 DRY RUBBLE SLOPE AND DITCH PAVING 6.000

0.000

507-00200  
 

6.000

CY  

375.00000 2,250.006.000

0.00

0690 *CONCRETE CLASS B 28.740

0.260

601-01000  
 

29.000

CY  

217.50000 6,307.5029.000

56.55

0695 REINFORCING STEEL (EPOXY COATED) 1,284.000

0.000

602-00020  
 

1,284.000

LB  

0.75000 963.001,284.000

0.00

0800 SOIL NAIL WALL 900.000

0.000

504-06400  
 

900.000

SF  

77.20000 69,480.00900.000

0.00

CAT 618,721.5074.55618,728.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0700 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

36,427.00000 36,427.001.000

0.00

0705 FIELD LABORATORY (CLASS 2) 0.950

0.000

620-00012  
 

1.000

EACH

29,736.00000 28,249.200.950

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 04/08/2010

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0710 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,123.50000 2,123.501.000

0.00

CAT 66,799.700.0068,286.50CURRENT AMT0400 $ $ $

$ 6,249,377.7659,156.73$6,722,172.23$CURRENT AMTPROJECT TOTAL


